
Wrap up day 1
All SWEX site equipment has been removed from project locations and accounted for. 

Spent time organizing the PODs and Base Trailer today. Submitted final soil sample form. Clayton and I are likely to finish travel prep Monday and 
Tuesday. Gary has been honorably discharged from field duty. Clayton is planning for a Wednesday return. 

Planning for a down day Wednesday. 

Pickup is scheduled for the PODS and Base Trailer on Thursday (2nd).

A Happy Memorial Day Weekend to all!
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