

JEDI Release



- ▶ **Now - Oct 15: Preparation (everybody)**
 - ◆ Prune unused or defunct branches
 - ◆ Let us know which branches you are actively working on (any unclaimed branches over 3 months old will be deleted)
- ▶ **Oct 16: Migration Day**
 - ◆ **No pushes, new branches, pull requests, or issues**
 - ◆ Setting up two GitHub organizations: [jcsda-internal](#) and [jcsda](#)
- ▶ **Oct 17-23: Branch cleanup**
 - ◆ Move all feature and bugfix branches to [jcsda-internal](#)
- ▶ **Oct 23: Everything ready to go**
- ▶ **Oct 28: Make [jcsda](#) repos public**

Oct 12-16



Before Migration Day

Mark and Kat will:

- ▶ **Set up new Github organization**
 - ◆ Temporarily called jcsda-public
- ▶ **Establish/Test Migration procedure**
 - ◆ Using one or more dummy repos

You will:

- ▶ **Claim all active branches**
 - ◆ Let us know which branches you want to keep in all repos
 - ◆ Unclaimed branches will be deleted, particularly if there has been no activity for 3 months

Friday Oct 16



Migration Day

The JEDI Core team will:

- ▶ **Clone jcsda repos to jcsda-public**
 - ◆ Including all active branches
- ▶ **Rename organizations**
 - ◆ jcsda → jcsda-internal
 - ◆ jcsda-public → jcsda
- ▶ **Convert jcsda-internal repos to be forks of jcsda**
 - ◆ Keep Zenhub issues, workspaces, etc on jcsda-internal
- ▶ **Create release branches of repos**



Warning: any pushes you make or ZenHub issues you create on this date may be lost!

Migration Day



Repos to be migrated to jcsda

- oops
- saber
- ioda
- ioda-engines
- ufo
- crtm
- fms
- femps
- fv3-jedi-linearmodel
- fv3-jedi
- ufo-bundle
- fv3-bundle
- jedi-stack
- jedi-docs

Anything not on this list will need to
be accessed through
jcsda-internal

After Oct 17



Re-clone

After Migration Day, all users will have to re-clone all jcsda repositories that were part of the migration (slide 4)

For JCSDA repos that were not part of the migration, you can either re-clone or manually reset the remote to point to jcsda-internal

Oct 17 - 23



Branch cleanup

Immediately after migration day all branches will be on the `jcsda` organization

In the week that follows, we will remove all feature and bug fix branches from `jcsda`, leaving only `develop` and `master`. All feature and bugfix branches will thereafter be on `jcsda-internal`.

Only those named in the AOP will need access to `jcsda-internal`

Moving forward: All pull requests should be issued to the public repos (`jcsda`)

Release



- ▶ **Oct 23 (Friday): Ready to go**
 - ◆ All code modifications halted
 - ◆ Release branches finalized and tagged
 - ◆ All tests passing
 - ◆ All documentation up to date
- ▶ **Oct 28:**
 - ◆ Make jcsda repos public