

# set up april 17

finished TNW 07 today

added 4 levels of RMY sonics to tower to finish the array.

also visited TNW 05 to configure the Ubiquity and upper DSM with proper ISP address to put it on the network.

Cleared the sea container of surface group items before the horde arrives tomorrow.

Only one more tower to outfit (TNW 06) until Samortechnica builds more! (we were told today that they will have 6 -7 more towers by the end of the week....)

purchased more ground rods and grounding wire to accommodate.