

## Stage-1.9.5

Ideal engineering time: 3 days

Final cleanup, from previous tasks

- Remove fsns from comsrf.
- Remove landfrac\_field from comsrf.
- Remove comsrf completely.
- Any other straggling tasks that are left over, or weren't done consistently.