

Teardown day 7

Getting warm. All of us were in shirts – no jackets or sweaters – and ran out of water.

Rented the forklift and used it to remove all fencing and posts (including some left by the PIs) at both supersites. Pulled all equipment out of PRS, but still left a bit at DCS, primarily because it became too muddy to get a vehicle in. Will have to revisit that on another morning.

Kept the forklift for another 1/2 day, since we haven't yet gone to CC.

A tiring, but productive, day. Thanks, all!