
Proposed Marshall Lidar Scanning Schedule

July 12-13
● Both lidars running same scanning strategy
● DBS, Stare, PPI at 35 degrees, RHI E-W and N-S for initial comparison of the

lidars

July 14
● Lidar comparison
● RHI’s directly looking at each other ~30 min?
● Pointing at 30 m tower sonic 30 min?

July 15-17
● Wind profiling comparison
● Both lidars doing DBS with occasional PPI

July 17-21
● Coordinated RHIs
● 1 hour virtual tower at single location
● 1 hour multiple towers along a transect

July 21-25 (I will be traveling so a simple scanning strategy will be easiest
● Compare VAD types (fast vs slow)?

July 25-August 1 (Turbulence Week!)
● Running scans specifically for turbulence
● CLAMPS running on its default schedule 10 min stares, VAD, repeat (during the

week we will change the length of the stare to see how it impacts vertical
variance estimates

● Windcube 6 beam strategy for turbulence
● Windcube RHI for turbulence
● Collect spectra this week?

August 1- 8 (PBL Height week, thinking S-POL will be there at this time)
● Continuous vertical stare by one lidar (“truth” for PBL height retrieval)
● Other lidar will do occasional vertical stares, but will have other scans in between

(testing how the retrieve reacts to data gaps in vertical stares)

August 8-16



● Leaving this week open for now in case something happens so we have some
flexibility


