
Stage-1-4
Cleanup camice.

Ideal engineering time: 2 days
Actual time: 4 days
Load factor: 2
Move tssub from cam_srfexch_types into camice module and make module
data wholly contained in camice.
This will involve modifications to :

camice.F90
camsrfexch_types(tssub only)
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