

Updates in Prep for V1 release

June 2020 updates to core-code, linelist, ckopus, process environment are on going in May and June of 2020. As of June 12 we think the linelist is complete for the IRWG testing of HIT16 and ATM2020. core-code is going through final testing and is at v1.0.7, we are pushing out small edits so it is up to date and can be tested in its close to final version. Process environment works with v3 python and updates to GEOMS IRWG v003 template is in the pipeline. This will be required for uploads to the DHF in the near future.