

# Windcube deployment schedule

Given the complications induced by rain Saturday morning, the CU team has revised our schedule for deployments. Julie will still arrive Sunday 6/26, but Michael and Robert will arrive Wednesday evening 6/29.

Thursday morning: Deploy WC-68 at the northerly location

Thursday afternoon: Deploy WC-49 at the northerly location a few m from WC-68

We would like to have 24-48 hours of simultaneous sampling of the same wind profile. So as early as Saturday afternoon, depending on fertilizer applications to the southerly location, Julie, Michael, Robert, and Branko will move WC-49 to the southerly location.